



	LIGHTING	PROJECTIONS	SOUND	WARDROBE	MUSIC	SM	CAST			
9:00am	Paul IN	Josh IN	Patrick & Tech IN	Heather IN		Chris IN		9:00am		
9:15am	WORK	Marty arrives/WORK	WORK	WORK TBD	Greg IN/Set up	WORK		9:15am		
9:30am								9:30am		
9:45am								9:45am		
10:00am								10:00am		
10:15am	QUIET TIME	QUIET TIME	QUIET TIME (Drum Load in @ 10:30am)		Drum Load-In					10:15am
10:30am			10:30am							
10:45am	DARK TIME	DARK TIME	Band Seating/ Sound-Check		Band Seating/ Sound-Check					10:45am
11:00am			11:00am							
11:15am			11:15am							
11:20am			11:20am							
11:30am	Guitar & Theremin Sound-Check						11:30am			
11:45am							11:45am			
12:00pm	WORK	Marty LUNCH	Tech LUNCH		Work TBD			12:00pm		
12:15pm								12:15pm		
12:30pm								12:30pm		
12:45pm	Rehearsal Begins	Marty IN / Rehearsal Begins	Tech IN / Rehearsal Begins	Rehearsal Begins	Rehearsal Begins	Rehearsal Begins	Rehearsal Begins	12:45pm		
1:00pm	REHEARSAL / TECH ON STAGE							1:00pm		
2:00pm								2:00pm		
3:00pm								3:00pm		
4:00pm								4:00pm		
5:00pm								5:00pm		
5:30pm	WORK TBD	WORK TBD	Reh w/ Sp. Guests	WORK TBD	WORK TBD	Reh w/ Sp. Guests (Sound 5:30-6; Staging 6-6:45)	DINNER	5:30pm		
5:45pm		5:45pm								
6:00pm		Marty DINNER	Tech DINNER					6:00pm		
6:15pm								6:15pm		
6:45pm	HOUSE OPENS							6:45pm		
7:00pm	Crew Return From Dinner / 1/2-Hour Call							7:00pm		
7:30pm	CURTAIN TIME							7:30pm		
9:30pm	LOAD OUT	LOAD OUT	LOAD OUT	LOAD OUT	LOAD OUT	LOAD OUT	LOAD OUT	9:30pm		
10:00pm								10:00pm		
10:30pm								10:30pm		
11:00pm								11:00pm		
11:30pm								11:30pm		
12:00am	*HARD OUT TIME*							12:00am		